



Key deliverables	Milestone	Target date
Establish office and staffing requirements	Resourcing requirements scoped and agreed	By 31 July 2015
	Key positions in place	By 30 September 2015
Deliver an Integrated Freight Strategy	Progress development of draft strategy	By 30 September 2015
	Release draft for stakeholder and public consultation	Between 1 October – 31 December 2015
Agree new governance arrangements for major infrastructure project bids and funding submissions to State and Commonwealth funding processes	New governance arrangements agreed and in place	By 30 September 2015
Develop a robust methodology for assessing and prioritising infrastructure investment proposals	Process and methodology agreed	By 31 December 2015
Hobart light rail	Assessment and review of reports to date with recommendation on priority for project and use of corridor	By 31 December 2015
Bridgewater bridge	Detailed assessment and report on design and funding requirements for a new structure	By March 2016
Develop a prioritised infrastructure project pipeline	Draft project pipeline prepared	By 16 March 2016
Complete an audit of the state's road network, including consideration of future arrangements for forestry roads	Release of State of Roads 2015 State Road Audit	By 31 March 2016
Prioritisation of cycling projects and a funding framework to upgrade and develop suitable bicycle infrastructure	Consult on cycling infrastructure needs and develop a framework for funding priority projects	By 30 June 2016
Midland Highway strategy oversight	Oversee monitoring and prioritisation of investments on Midland Highway	Ongoing
Advise on specific infrastructure proposals or strategic issues as requested by the Minister for Infrastructure		As required